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NEASE CHEMICAL SITE, SALEM, OHIO 
REMEDIAL INVESTIGATION/FEASIBILITY STUDY 

REMEDIAL DESIGN (OU-2) 
MONTHLY PROGRESS REPORT 

JUNE 2007 ^ 

1. INTRODUCTION 

This progress report has been prepared in accordance with Paragraph XE of the Administrative 
Order of Consent (AOC) regarding a Remedial Investigation/Feasibility Study (RI/FS) and 
Paragraph X of the Administrative Order on Consent regarding the Remedial Design (RD/OU-2) 
of the Nease Chemical Site in Salem, Ohio The report summarizes the major RI/FS and RD 
actions during the month along with investigation results and any problems encountered in the 
project. Activities planned for next month are also presented. 

2 SUMMARY OF ACTIVITIES PERFORMED 

2.1 PROJECT ACTIVITY SUMMARY 

The activities that were initiated and/or completed during the month are descnbed All activities 
were performed in accordance with the detailed protocol provided in the approved Work Plan. 

2 2 FIELDWORK 

22 1 RI/FS 

The floodplaih soil samples taken in September 2006 were analyzed by OEPA lab for mirex. The 
results were validated by Goider 

2 22 RD(OU-2) 

According with the PDI workplan the following work was accomplished during this month 

Vapor Intrusion - On June 21, 2007 Goider submitted to the agencies the design sketches and 
notes prepared by A&Z for the installation of sub-slab vapor systems at . and 

Agencies' approval was received on June 26 The systems were installed on June 30. 

2.3 Reports 

2.3.1 RI/FS 

In preparation of the upcoming Feasibility Study (FS) for OU-3 (Feeder Creek, MFLBC), the 
agencies and ROC agreed on additional sampling in the MFLBC including sediment fish, surface 
water and flood plain soil to have a sufficient data base for the study. The first step, the 
reconnaissance of sediment bodies in the MFLBC, was performed from August 1 through 15, 
2005 Sediment and fish samples were taken in the week of October 10, 2005, the surface virater 
samples in the last October week The analytical results of the samples taken were validated by 
the ROC's technical consultant and submitted to the agencies Sampling locations for the flood 
plain soil were determined. ROC has obtained an access agreement with the owners. The actual 
sampling was conducted in the week of September 18, 2006. The samples were analyzed The 
data packages were validated by Goider. 

The technical team consisting from representatives of U S EPA, Ohio EPA, Goider and ROC had 
a kick-off meeting on September 27, 2006 in Columbus, Ohio, to corhmence the work on the 
Feasibility Study (FS) for the Feeder Creek and MFLBC A follow-up meeting was conducted on 



December 13, 2006 discussing potential cleanup goals and methods On March 27. 2007, US 
EPA provided ROC with a memo regarding preliminary remediation goal for sediments in MFLBC 

2 3.2 RD (OU-2) 

The results of the ongoing PDI field investigation and lab studies are discussed in frequent 
conference calls between the agencies, ROC and its technical consultant. 

NZVI Field Pilot Studv - Proceed with the work outlined in the revised proposal for the 
Biotreatabiiity Study for Benzene submitted to the agencies on May 10 

PDI Report - Technical Memorandum - Baseline Conditions - This report was submiited to the 
agencies on June 14 

2 4 MEETINGS 

Sheila Abraham, OEPA, and Rainer Domalski, ROC, together with A&Z (contractor) had a 
meeting with two home owners regarding the installation of sublab systems 

3 VARIATIONS FROM THE APPROVED WORK PLAN 

None. 

4 RESULTS OF SAMPLING, TESTS AND ANALYSES 

The results from the sampling were and will be provided to the agencies in specific reports 

5 PROJECT SCHEDULE 

The cument Work Plan schedule identifies completion and target dates for project activities 
Those scheduled to occur over the next seiveral months include 

o Feasibility Study OU-3 (Feeder Creek, Middle Fork of Little Beaver Creek) 
o Continue PDI work incl. the preparation of the Technical Memoranda 

6 DIFFICULTIES ENCOUNTERED AND ACTION TAKEN TO RESOLVE PROBLEMS 

No significant difficulties were encountered 

7 PERSONNEL CHANGES 

None 

8 ANTICIPATED PROJECT ACTIVITIES FOR JULY 2007 

• Monthly Progress Report June 2007 
• RI/FS 

o OU-3 Feasibility Study 
• RD(OU-2) 

o NZVI Field Pilot Studv 

1. Provide the Agencies with results from the May sampling event. 
2. Cotinue with the work outlined in the revised proposal for the Biotreatabiiity 

Study for Benzene. 



o S/S/S Treatability Study - Submit a revised Technical Memorandum based on 
agencies' comments, then pending on agencies' comments proceed the final phase 
of the Study (Phase IV) 

o Southern Groundwater Assessment - Implement an interim measure for the removal 
Of NAPL at TW06-12. 



TABLE 1 
NEASE CHEMICAL SITE, SALEM, OHIO 

RI/FS AND RD (OU-2) SCHEDULE 

DATE TASK/ACTIVITY/DELIVERABLE/MILESTONE 

RI/FS 
Documentation of the Site Activities through 
July 31, 2004 can be reviewed in the July 
2004 Monthly Progress Report 

US EPA Region V/ OEPA approve 
Endangerment Assessment 
Draft Feasibility Study (OU-2) 
submitted to the agencies for 
review 

Submit Monthly Progress Report 

Submit Final Revision to 
Endangerment Assessment. 

Submit Monthly Progress Report 

Submit Monthly Progress Report 

Received Agencies' comments for 
draft FS (OU-2) 

Submit Monthly Progress Report 

Submit Monthly Progress Report 

Submit Monthly Progress Report 

Final Draft Feasibility Study (OU-2) 
submitted to agencies for review 
Submit Monthly Progress Report 
Submit Monthly Progress Report 
US EPA Region V/OEPA approve 
Final Feasibility Study for OU-2 
Submit Monthly Progress Report 
US EPA Region V published the 
Proposed Remedial Action the OU-
2 (onsite) 
Submit Monthly Progress Report 
Submit Monthly Progress Report 

Submit Monthly Progress Report 

MFLBC - Reconnaissance of 
sedimerit bodies 

Submit Monthly Progress Report 

US EPA Region V signs Final 
Record of Decision for OU-2 

Submit Monthly Progress Report 

RD (OU-2) 

August 30, 
2004 

September 1, 
2004 

September 9, 
2004 
September 13, 
2004 
October 8, 
2004 
November 10, 
2004 
November 22, 
2004 
December 10, 
2004 
January 10, 
2005 
February 10, 
2005 

March 1, 2005 

March 4, 2005 
April 8, 2005 

Apnl21, 2005 

May 9. 2005 

May 31, 2005 

June 9, 2005 
July 8. 2005 
August 10, 
2005 
Aug. 1-15, 
2005 
September 9, 
2005 
September 29, 
2005 
October 10, 
2005 



DATE TASK/ACTIVITY/DELIVERABLE/MILESTONE 

RI/FS RD (OU-2) 
November 9, 
2005 
December 8, 
2005 
January 9, 
2006 
February 8, 
2006 
March 15, 
2006 
Apnl 10, 2006 
May 8, 2006 

May 10, 2006 

May 25, 2006 
June 8, 2006 

June 9, 2006 

June 28, 2006 

July 10. 2006 
July 12, 2006 
Aug. 1,2006 
Aug. 4, 2006 
Aug. 21,2006 
Aug 28, 2006 
Sept 8, 2006 

Sept. 18, 2006 

Sept. 27, 2006 

October 8, 
2006 
Nov 6, 2006 
Dec. 12, 2006 

Dec. 13, 2006 

Jan 8,2007 
Febr. 6, 2007 

March 7, 2007 

March 19, 
2007 
March 22, 
2007 
April 4, 3007 
May 21, 2007 
June 7, 2007 

Submit Monthly Progress Report 

Submit Monthly Progress Report 

Submit Monthly Progress Report 

Submit Monthly Progress Report 

Submit Monthly Progress Report 

Submit Monthly Progress Report 
Submit Monthly Progress Report 

Administrative Order on Consent for OU-2 
Remedial Design effective 
Submittal of draft PDI Workplan 

Submit Monthly Progress Report 
ACO Financial Assurance - Trust Fund 
placed 
US EPA comments to draft PDI workplan 
received 

Submit Monthly Progress Report 
Sampling of well PZ-6B-U 
Submit revised PDI Workplan 

Submit Monthly Progress Report 
Commenced with PDI Fieldwork 
Conditional Approval of PDI Workplan 

Submit Monthly Progress Report 
Soil Sampling in the MFLBC Flood 
Plain 

Submit Final PDI Workplan mcl response 
to agencies' comments 

Submit Monthly Progress Report 

Submit Monthly Progress Report 
Submit Monthly Progress Report 

OU-3 Meeting in US EPA Chicago 
Office 

Submit Monthly Progress Report 
Submit Monthly Progress Report 

Submittal S/S/S Treatability Study Report 
through Phase III 

Submit Monthly Progress Report 

Submittal Proposal Bio-Treatability Study 
for Benzene in Groundwater 

Submit Monthly Progress Report 
Submit Monthly Progress Report 

Submit Monthly Progress Report 



DATE TASK/ACTIVITY/DELIVERABLE/MILESTONE 

June 13, 2007 

June 30, 2007 

July 6, 2007 Submit Monthly 

Submit Technical Memorandum -
Baseline Conditions to agencies 

Installed Sub-slab Vapor Systems at 
two residential homes 

Progress Report 



NEASE CHEMICAL SITE, SALEM, OHIO 
REMOVAL ACTION 

MONTHLY PROGRESS REPORT 
JUNE 2007 

1.0 INTRODUCTION 

This progress report has been prepared m accordance with Paragraph 14 of the "Order" section 
of the Administrative Order by Consent (ADC) Docket No. V-W-94-G-212, effective November 17, 
1993, regarding a Removal Action for the Nease Chemical Site in Salem, Ohio. The report 
summarizes the major activities during the month along with investigation results and any 
problems encountered on the project Activities planned for next month are also presented 

2.0 SUMMARY OF ACTIVITIES PERFORMED 

2.1 PROJECT ACTIVITY 

The activities that were initiated and/or completed dunng this month are descnbed below. 
Activities were performed in accordance with the Removal Action AOC 

The agencies and ROC discussed modifications of the existing onsite groundwater treatment 
system to optimize the protection against spills. ROC summanzed the modifications agreed by 
the parties in a letter to the agencies The contractor bids were received and were awarded Their 
implementation is scheduled for the first week of July. During this time the groundwater treatment 
system will be shutdown, not the vrater recovery at Pond Vi that gets treated off-site. 

2.2 WORK PLJ>kN PREPARATION/REPORTS 

No work plans/reports were submitted this penod 

2 3 FIELDWORK 

2.3.1 SITE INSPECTIONS 

The results of the monthly site inspection earned out at the site on June 29, 2007 are shown in 
Attachment 1. 

2.3 2 MONTHLY WATER LEVEL MEASUREMENTS 

Water level measurements in monitoring wells were not taken dunng this month 

2 3.3 TREATMENT PLANT OPERATION 

The treatment plant operated mostly normal throughout the month. 

2.4.1.1 MEETINGS 

None 

3.0 VARIATIONS FROM THE APPROVED REMOVAL ACTION WORK PLAN 

None 



4.0 RESULTS OF INSPECTIONS, ENVIRONMENTAL SAMPLING, TESTS AND 
ANALYSES 

Water monitoring samples were collected from the treatment plant on June 6 and 19 (see 
Attachments 2 and 3). The water sampling results from the second sampling event were available 
for this report and will submitted with the July report The next Acute Toxicity Evaluations is 
scheduled for August. 

5.0 PROJECT SCHEDULE 

The updated Work Plan schedule identifies completion and target dates for project activities. 

6.0 DIFFICULTIES ENCOUNTERED AND ACTION TAKEN TO RESOLVE PROBLEMS 

None 

7.0 PERSONNEL CHANGES 

No personnel changes occurred during month. 

8.0 TYPES AND QUANTITIES OF REMOVED MATERIALS 

For the period from June 1 through 30, 2007 the following matenal was removed 

• 15,200 gallons of leachate and/or backwash water were disposed off-site at a 
licensed treatment facility 

• Approximately 90,011 gallons were pumped from Leachate Collection 
System 1 (LCS-1) (total for LCS-1 =20,312,511 gal) 

• Approximately 11,986 gallons were pumped from Leachate Collection 
System 2 (LCS-2) (total for LCS-2 = 1,593,926 gal). 

• No water was pumped from Pond 1 (total for the pond = 1,021,138/ gallons) 

• Approximately 16 pounds of organic compounds were removed dunng 
pumping (estimate based on average VOC/SVOC concentrations for each 
source) 

9.0 ANTICIPATED PROJECT ACTIVITIES FOR JULY 2007 

Removal Action activities scheduled for the upcoming month include on-going implementation of 
the approved Removal Action Work Plan involving: 

• Collection of groundwater from the existing collection systems LCS-1, LCS-2 and 
Pond 1. 

• Implementation of planned treatment plant modifications 
• Monthly Progress Report for June 2007 



TABLE 1 
NEASE CHERAICAL SITE, SALEM, OHIO 

REMOVAL ACTION SCHEDULE 

DATE TASK/ACTIVITY/DELIVERABLE/MILESTONE 
Documentation of the Site Activities through July 31, 2004 can tw reviewed in the July 2004 
Monthly Progress Report 

September 9, 2004 Submit Monthly Progress Report 
October 8, 2004 Submit Monthly Progress Report 
November 10, 2004 Submit Monthly Progress Report 
December 10, 2004 Submit Monthly Progress Report 
January 10. 2005 Submit Monthly Progress Report 
February 10, 2005 Submit Monthly Progress Report 
March 4, 2005 Submit Monthly Progress Report 
Apnl 8, 2005 Submit Monthly Progress Report 
May 9, 2005 Submit Monthly Progress Report 
June 9, 2005 Submit Monthly progress Report 
July 8, 2005 Submit Monthly Progress Report 
August 10, 2005 Submit Monthly Progress Report 
Septerhber 9, 2005 Submit Monthly Progress Report 
October 10, 2005 Submit Monthly Progress Report 
November 9, 2005 Submit Monthly Progress Report 
December 8, 2005 Submit Monthly Progress Report 
January 9, 2006 Submit Monthly Progress Report 
February 8, 2006 Submit Monthly Progress Report 
March 15, 2006 Submit Monthly Progress Report 
Apnl 10, 2006 Submit Monthly Progress Report 
May 8, 2006 Submit Monthly Progress Report 
June 8, 2006 Submit Monthly Progress Report 
July 10, 2006 Submit Monthly Progress Report 
August 4, 2006 Submit Monthly Progress Report 
September 8, 2006 Submit Monthly Progress Report 
October 8, 2006 Submit Monthly Progress Report 
November 6, 2006 Submit Monthly Progress Report 
December 12, 2006 . Submit Monthly Progress Report 
January 8, 2007 Submit Monthly Progress Report 
February 6, 2007 Submit Monthly Progress Report 
March 19, 2007 Submit Monthly Progress Report 
April 4, 2007 Submit Monthly Progress Report 
May 21, 2007 Submit Monthly Progress Report 
June 7, 2007 Submit Monthly Progress Report 
July 6, 2007 Submit Monthly Progress Report 

10 



ATTACHMENT 1 

RESULTS OF MONTHLY SITE INSPECTION 
NEASE CHEMICAL SITE, SALEM, OHIO 

JUNE 2007 

11 



k 
/ 

SITE INSPECTION FORM 
RUETGERS-NEASE CORPORATION 

Nease Site, Salem, Ohio 

Date of Inspection: 

Entry Time: /^OQ //^S. 

Weather: (^L.t>js>Y TZ' 

Exit Time: l3oc. 

Inspector's Name: : CD£^**'-S Z, Z/WQ. 

Inspector's Company: Howells and Baird. Inc. 

INSPECTION RESULTS 

SPECIFIC OBSERVATIONS: Structures 

(Responses: S = Satisfactory U = Unsatisfactory Yes/No Levels Measured in Feet, N/A = Not Applicable) 

^Pumtp 

Leachate Collection System I (LCS-l) s 2M A/A A/O 
Leachate Collection System 2 (LCS-2) <s s 10. ^/A A/O 
Pond 1 Pumphouse vS A/O 
Pond 1 Berm A//l A/A H/A /Jo A/ O 
Pond 2 Embankment Mk K/A A/A A/O A/O 
Exclusion Area A Embankment ^/A A/A A/A A/O A/O 
Storage Tank A/A 

/ 

4.i8 hi/A A/o 
Other (specify) 

t 

Sbnitgers-Nease^uelnspectJoiiForm 



SPECIFIC OBSERVATIONS; 

Condition of Sediment Barriers 

Sediment Barriers 

rBarnier IFaJmcIitactT-S 
^^KMaintena 

Sediment Control Structure 1 hlo hlo 
Sediment Control Structure 2 t^o 
Fabric Barrier 2 y-. hlo hlo 
Fabric Barrier 3 A/. A/A 
Fabric Barrier 4 ies hlo Ho 
Fabric Barrier 5 Vks A/o hlo 
Fabric Barrier 8 hlo hlo 
Fabric Barrier 9 KIO hlo 
Fabric Barrier 10 hlo hlo 
Rock Barrier I ">^s hlo Uo 
Rock Barrier 2 hL hlo 
Pond 7 - North A/O hlo 
Pond 7 - South 'ies hlo hlo 

SPECIFIC OBSERVATIONS: Seeps (if present, use more forms, as necessary) 

n-r-l 2o hloKi- FLOO^ t uFF'Eef' 

YB^ Z£> hlotJ - fz£>uiuJG Serf 

Note Seep ID # equal the "nth" observed seep dunng the yr-month in question 

ADDITIONAL OBSERVATION OR REMARKS: 

Inspector's Name: /. A 
Inspector's Signature: 

Date: 

Jiuefgers-f^eas^\SiieJnspecno/ffonv 



ATTACHMENT 2 

WATER SAMPLING RESULTS - JUNE 6, 2007 
NEASE CHEMICAL SITE, SALEM, OHIO 
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SEVERN TRENT LABORATORIES, INC. 

PRELIMINARY DATA SUMMARY 

The results shown below may still require additional laboratory review and are subject to 
change. Actions taken based on these, results are the responsibility of the data user. 

Lot #: A7F060222 

PARAMETER 

Rutgers Organics Corporation 
SALEM, OHIO SITE Date Reported: 

PAGE 1 
6/13/07 

REPORTING ANALYTICAL 
RESULT LIMIT UNITS METHOD 

Client San?>le ID: INFLUENT 6-6-07 
Sample #: 001 Date Sampled: 06/06/07 08:30 Date Received: 06/06/07 Matrix: WATER 

Inorganic Analysis 
Nitrite as N 
Nitrate as N 
Ammonia Nitrogen 
Total phosphorus 

Reviewed 
ND 
ND 
ND 
ND 

0.10 mg/L MCAWW 300.OA 
0.10 mg/L MCAWW 300.OA 
2.0 mg/L MCAWW 350.2 
0.1 mg/L MCAWW 365.2 

Client Sample ID: OUTFALL 6-6-07 
Sample #: 002 Date Sampled: 06/06/07 08:30 Date Received: 06/06/07 Matrix: WATER 

Inorganic Analysis 
Nitrite as N 
Nitrate as N 
Ammonia Nitrogen 
Total phosphorus 

ND 
ND 
3.1 
0.1 

Reviewed 
0.10 mg/L MCAWW 300.OA 
0.10 mg/L MCAWW 300.OA 
2.0 mg/L MCAWW 350.2 
0.1 mg/L MCAWW 365.2 

STL North Canton is a part of Sevo-n Trait Laboratories Inc 



ATTACHMENTS 

WATER/AIR SAMPLING RESULTS - JUNE 19, 2007 
NEASE CHEMICAL SITE, SALEM, OHIO 

13 



TESTAMERICA LABORATORffiS, INC. (FKA STL) 

PRELIMINARY DATA SUMMARY 

The results shown below may still require additional laboratory review and are subject to 
change. Actions taken based on these results are the responsibility of the data user. 

Lot #: H7F200182 

PARAMETER 

Rutgers Organics Corporation 
State College, PA/Salem, OH 

RESULT 
REPORTING 
LIMIT UNITS 

PAGE 1 
Date Reported: 7/02/07 

ANALYTICAL 
METHOD 

Client Sample ID: AGAC 1-2-6-19-07 
Sample #: 001 Date Sampled: 06/19/07 13:05 Date Received: 06/20/07 Matrix: AIR 

Volatile Organics by T014 A 
Benzene 
Bromodichloromethane 
Bromoform 
Carbon tetrachloride 
Chlorobenzene 
Dibromochloromethane 
Chloroethane 
Chloroform 
1,2-Dibromoethane (EDB) 
Dibromomethane 
1.2-Dichlorobenzene 
1.3-Dichlorobenzene 
1.4-Dichlbrobenzene 
Dichlorodifluoromethane 
1.1-Dichloroethane 
1.2-Dichloroethane 
cis-1,2-Dichloroethene 
trans-l,2-Dichloroethene 
1.1-Dichloroethene 
1.2-Dichloropropane 
cis-1,3-Dichloropropene 
trans-I,3-Dichloropropene 
Ethylbenzene 
Cumene 
n-Propylbenzene 
Styrene 
1,1,2,2-Tetrachloroethane 
Tetrachloroethene 
Toluene 
1.1.1-Trichloroethane 
1.1.2-Trichloroethane 
Trichloroethene 
Trichlorofluoromethane 
1.2.3-Trichloropropane 
1,3,5-Trimethylbenzene 
Vinyl chloride 
m-Xylene & p-Xylene 

(Low Level) 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
0.62 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 

Reviewed 
0.50 
0.50 
0.50 
0.50 
0.50 
0.50 
0.50 
0.50 
0.50 
1.0 
0.50 
0.50 
0.50 
0.50 
0.50 
0.50 
0.50 
0.50 
0.50 
0.50 
0.50 
0.50 
0.50 
1.0 
1.0 
0.50 
0.50 
0.50 
0.50 
0.50 
0.50 
0.50 
0.50 
1.2 
0.50 
0.50 
0.50 

ppb 
ppb 
ppb 
ppb 
ppb 
ppb 
ppb 
ppb 
ppb 
ppb 
ppb 
ppb 
ppb 
ppb 
ppb 
ppb 
ppb 
ppb 
ppb 
ppb 
ppb 
ppb 
ppb 
ppb 
ppb 
ppb 
ppb 
ppb 
ppb 
ppb 
ppb 
ppb 
ppb 
ppb 
ppb 
ppb 
ppb 

v/v 
v/v 
v/v 
v/v 
v/v 
v/v 
v/v 
v/v 
v/v 
v/v 
v/v 
v/v 
v/v 
v/v 
v/v 
v/v 
v/v 

(v/v 
(v/v 
(v/v 
(v/v 
(v/v 
(v/v 
(v/v 
(v/v 
(v/v 
(v/v 
(v/v 
(v/v 
(v/v 
(v/v 
(v/v 
(v/v 
(v/v 
(v/v 
(v/v 
(v/v 

EPA-2 
EPA-2 
EPA-2 
EPA-2 
EPA-2 
EPA-2 
EPA-2 
EPA-2 
EPA-2 
EPA-2 
EPA-2 
EPA-2 
EPA-2 
EPA-T2 
EPA-2 
EPA-2 
EPA-2 
EPA-2 
EPA-2 
EPA-2 
EPA-2 
EPA-2 
EPA-2 
EPA-2 
EPA-2 
EPA-2 
EPA-2 
EPA-2 
EPA^2 
EPA-2 
EPA-2 
EPA-2 
EPA-2 
EPA-2 
EPA-2 
EPA-2 
EPA-2 

T0-14A' 
T0-14A 
T0-14A 
T0-I4A 
T0-14A 
T0-14A 
T0-14A 
T0-14A 
T0-14A 
T0-14A 
T0-14A 
T0-14A 
T0-14A 
T0-I4A 
T0-14A 
T0-14A 
TO-14A 
T0-14A 
T0-14A 
T0-14A 
T0-14A 
T0-14A 
T0-14A 
T0-14A 
T0-14A 
T0-14A 
TO-14A 
T0-I4A 
T0-14A 
T0-14A 
T0-14A 
T0-14A 
TO-14A 
T0-14A 
T0-I4A 
T0-14A 
T0-14A 

(Continued on next page) 

STL Knognlllelsapart of Sonrn Trent Laboratcrleu Inc 



TESTAMERICA LABORATORIES. INC. (FKA STL) 

PRELIMINARY DATA SUMMARY 

The results shown below may still require additional laboratory review and are subject to 
change. Actions taken based on these results are the responsibility of the data user. 

Lot #: H7F200182 

PARAMETER 

Rutgers Organics Corporation 
State College, PA/Salem, OH 

PAGE 2 
Date Reported: 7/02/07 

REPORTING ANALYTICAL 
RESULT LIMIT UNITS METHOD 

Client SaiBple ID: AGAC 1-2-6-19-07 
Sample #: 001 Date Sampled: 06/19/07 13:05 Date Received: 06/20/07 Matrix: AIR 

Volatile Organics by T014 A (Low Level) 
o-Xylene ND 0.50 

Reviewed 
ppb(v/v) EPA-2 T0-14A 

Client Sample ID: AGAC F-6-19-07 
Sample #: 002 Date Sampled: 06/19/07 13:05 Date Received: 06/20/07 Matrix: AIR 

Benzene ND 0. .50 ppb(v/v) EPA-2 T0-14A 
Bromodichloromethane ND 0, .50 ppb(V/v) EPA-2 T0-14A 
Bromoform ND 0. ,50 ppb(v/v) EPA-2 T0-14A 
Carbon tetrachloride ND 0. .50 • ppb(v/v) EPA-2 T0-14A 
Chlorobenzene ND 0. .50 ppb(v/v) EPA-2 T0-14A 
Dibromochloromethane ND 0. .50 ppb(v/v) EPA-2 T0-14A 
Chloroethane ND 0, .50 ppb(v/v) EPA-2 T0-14A 
Chloroform ND 0, ,50 ppb(v/v) EPA-2 T0-14A 
1,2-Dibromoethane .(EDB) ND 0. .50 ppb(v/v) EPA-2 T0-14A 
Dibromomethane ND 1. .0 ppb(v/v) EPA-2 T0-14A 
1,2-Dichlorobenzene 9.7 0. .50 ppb(v/v) EPA-2 TO-14A 
1,3-Dichlorobenzene ND 0. .50 ppb(v/v) EPA-2 T0-14A 
1,4-Dichldrobenzene ND 0, .50 ppb(v/v) EPA-2 T0-14A 
Dichlorodifluoromethane ND 0. .50 ppb(v/v) EPA-2 T0-14A 
1,1-Dichloroethane ND 0. .50 ppb(v/v) EPA-2 T0-14A 
1,2-Dichloroethane • ND 0. .50 ppb(v/v) EPA-2 T0-14A 
cis-1,2-Dichloroethene 0.87 0. .50 ppb(v/v) EPA-2 TO-14A 
trans-1, 2-Dichloro'ethene ND 0. .50 ppb(v/v) EPA-2 TO-14A 
1,1-Dichloroethene ND 0. .50 ppb(v/v) EPA-2 T0-14A 
1,2-Dichloropropane ND 0. ,50 ppb(v/v) EPA-2 T0-14A 
cis-r,3-Dichloropropene ND 0. .50 ppb(v/v) EPA-2 T0-14A 
trans-1,3-Dichloropropene ND 0. .50 ppb(v/v) EPA-2 T0-14A 
Ethylbenzene ND 0. .50 ppb(v/v) EPA-2 T0-14A 
Cumene NO 1. .0 ppb(v/v) EPA-2 T0-14A 
n-Propylbenzene ND 1. .0 ppb(v/v) EPA-2 T0-14A 
Styrene ND 0. :50 ppb(v/v) EPA-2 T0-14A 
1,1, 2, 2-Tetrachloroethane ND. 0, .50 ppb(v/v) EPA-2 T0-14A 
Tetrachloroethene 0.71 0. .50 ppb(v/v) EPA-2 TO-14A 
Toluene ND 0, .50 ppb(v/v) EPA-2 T0-14A 
1,1,1-Trichloroethahe ND 0. .50 ppb(v/v) EPA-2 T0-i4A 

Reviewed 

(Continued on next page) 

STL KncKville Is a part of Seva-nTrmt Laboratories, Inc 



TESTAMERICA LABORATORIES, INC. (FKA STL) 

PRELIMINARY DATA SUMMARY 

The results shown below may still require additional laboratory review and are subject to 
change. Actions taken based on these results are the responsibility of the data user. 

Rutgers Organics Corporation PAGE 3 
Lot #: H7F200182 State College, PA/Salem, OH Date Reported: 7/02/07 

REPORTING ANALYTICAL 
PARAMETER RESULT LIMIT UNITS METHOD 

Client San^ile ID: AGAC F-6-19-07 
Sample #: 002 Date Sampled: 06/19/07 13:05 Date Received: 06/20/07 Matrix: AIR • 

Volatile Organics by T014 A (Low Level) Reviewed 
1,1,2-Trichloroethane ND 0.50 ppb(v/v) EPA-2 T0-14A 
Trichloroethene ND 0.50 ppb(v/v) EPA-2 T0-14A 
Trichlorofluoromethane ND 0.50 ppb(v/v) ' EPA-2 T0-14A 
1,2, 3-Trichloropropane ND 1.2 ppb(v/v) EPA-2 T0-14A 
1,3,5-Trimethylbenzene ND 0.50 ppb(v/v) EPA-2 T0-14A 
Vinyl chloride ND 0.50 ppb(v/v) EPA-2 T0-14A 
m-Xylene & p-Xylene ND 0.50 ppb(v/v) EPA-2 T0-14A 
o-Xylene ND 0.50 ppb(v/v) EPA-2 T0-14A 

STL KncBcvllle is a part of Seva-n Trait Laboratories Inc. 




